

PROJECT PLANNING PHASE

Project Planning Template - Product Backlog, Sprint Planning, Stories & Story Points

Date	Not specified	Team ID	SWTID-2026-5003
Project Name	Implement Client Script & UI Policy (Incident)	Maximum Marks	5 Marks

1. Product Backlog, Sprint Schedule, and Estimation

The backlog maps the Incident UI Policy and Client Script work into planned user stories. Story-point values are estimates for planning. Team assignments, sprint durations, and calendar dates were not supplied.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	UI Policy Configuration	USN-1	As an administrator, I can create the High Impact Control UI Policy on the Incident table.	2	High	Not specified
Sprint-1	UI Policy Configuration	USN-2	As an administrator, I can make Assignment group mandatory when Impact is 1 - High and reverse the rule when the condition is false.	2	High	Not specified
Sprint-1	Urgency Control	USN-3	As an administrator, I can configure the Urgency UI Policy Action as read-only for High Impact incidents.	2	High	Not specified
Sprint-1	Urgency Control	USN-4	As an administrator, I can verify that Urgency remains unchanged in visibility and becomes editable when the reverse condition applies.	2	Medium	Not specified
Sprint-2	Client Script Automation	USN-5	As an administrator, I can create an onChange Client Script on Impact for High Impact incidents.	2	High	Not specified
Sprint-2	Client Script Automation	USN-6	As a user, I can have Urgency automatically set to 1 - High when Impact is High.	3	High	Not specified
Sprint-2	Save Validation	USN-7	As an administrator, I can create an onSubmit Client Script to validate Assigned To before saving a High Impact incident.	2	High	Not specified
Sprint-2	Save Validation	USN-8	As a user, I cannot save a High Impact incident when Assigned To is empty.	3	High	Not specified
Sprint-2	List Editing Control	USN-9	As an administrator, I can create an onCellEdit Client Script for the State field.	2	Medium	Not specified
Sprint-2	List Editing Control	USN-10	As a user, I cannot change State through direct list editing, while form-based State updates remain allowed.	3	High	Not specified
Sprint-3	Testing & Verification	USN-11	As a tester, I can verify mandatory enforcement for High Impact incidents.	2	High	Not specified
Sprint-3	Testing & Verification	USN-12	As a tester, I can verify successful save when Assigned To is populated and confirm the expected controls.	2	High	Not specified
Sprint-3	Testing & Verification	USN-13	As a tester, I can verify that changing Impact from High to Medium reverses the mandatory/read-only behavior.	2	Medium	Not specified
Sprint-3	Testing & Verification	USN-14	As a tester, I can verify that direct State list editing is blocked.	2	High	Not specified
Sprint-3	Testing & Verification	USN-15	As a tester, I can verify that State can still be changed through the Incident form.	2	Medium	Not specified

Total planned story points: 33 across three planned sprints.

2. Project Tracker, Velocity & Burndown Chart

The sprint tracker preserves planned estimates and marks actual completion and release dates as not specified.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	Not specified	Not specified	Not specified	Not specified	Not specified
Sprint-2	15	Not specified	Not specified	Not specified	Not specified	Not specified
Sprint-3	10	Not specified	Not specified	Not specified	Not specified	Not specified

Velocity

Planned average: 11.00 story points per sprint (33 points across 3 planned sprints). Actual velocity cannot be determined until completed story points and sprint durations are recorded.

Burndown Chart

A project-specific burndown chart cannot be calculated from the supplied records because daily remaining-work values and actual sprint completion dates are not available.

Source Project Scope

- High Impact Control UI Policy for Incident records
- Assignment group mandatory enforcement
- Urgency read-only behavior for High Impact incidents
- Automatic Urgency update through onChange Client Script
- Assigned To validation through onSubmit Client Script
- State list-edit blocking through onCellEdit Client Script
- Mandatory, successful-save, reverse-condition, list-edit, and form-update testing

References / Source

Implement Client Script & UI Policy (Incident) project source document.

Project Planning Template - headings and planning structure.